UNITED STATES DISTRICT COURT
MIDDLE DISTRICT OF LOUISIANA

PARISH OF EAST BATON ROUGE,

Defendants.

)
UNITED STATES OF AMERICA and )
STATE OF LOUISIANA, )
)
Plaintiffs, )
)
V. ) CIVIL ACTION NO.
) 01-978-B-M3
CITY OF BATON ROUGE and )
)
)
)
)

AGREEMENT AND ORDER REGARDING MODIFICATION
. OF THE CONSENT DECREE

Pursuant to the terms of the Consent Decree entered by the Court on March 14, 2002
(“the 2002 Consent Decree”), the Parties have agreed to modify certain provisions of the 2002
Consent Decree. As required by the terms of the 2002 Consent Decree, the parties request the
approval of 9@ Court for the proposed modifications.

BACKGROUND

A. On Zo<o.5_uoH 19, 2002, pursuant to Paragraph 31 of the Noo.w Consent Decree,
the City of Baton Rouge and the Parish of East Baton Rouge (“the City/Parish”) submitted a
proposed Second Remedial Measures Action Plan (“the 2002 Second RMAP ?8@8&& in
which it selected a remedial Eommﬁm for the collection system. Subsequently, there were
discussions between the Parties, and the Qq\wm&mw submitted several revisions to the pending
Second RMAP proposal. In general, the revisions submitted by the City/Parish shifted the main |
focus of the remedial action wém% from storage of excess flows prior to treatment towards a 50»0

aggressive and comprehensive sewer rehabilitation program. In the 2002 Second RMAP
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proposal and in all subsequent revisions, the City/Parish proposed to complete all construction
and achieve fully operational status .3\ January 1, 2015. The City/Parish submitted a final
version of its proposed Second RMAP in a report to EPA and LDEQ dated November 21, Nooa
and titled Sewer System Model Verification and Revised Second Remedial Action Plari (“the
2006 Second RMAP proposal”).

B. Pursuant to Paragraph 40(a) of the 2002 Oonmoa Decree, EPA and LDEQ
approved the 2006 Second RMAP proposal as the Second RMAP on July 10, 2007.

C. In July 2008, the City/Parish informed EPA and LDEQ that it had been evaluating
the possibility of closing one of its wastewater treatment plants and rerouting the sewage to o,s,.o
of the remaining plants. Ata meeting in Dallas in August 2008, the City/Parish informed EPA
and LDEQ 9&# proposed to decommission the Central Wastewater Treatment plant located at
2443 River Road in East Baton Rouge Parish, Louisiana (“the Central Plant”) and the redirect
the flows to the South Wastewater Treatment Plant located at 2850 Gardere Lane in East Baton
Rouge Parish, Louisiana (the South Plant”). The City/Parish informed EPA and LDEQ that :.
had determined that this change would allow more efficient operation of the wastewater system
in all weather conditions and better provide for future needs.

D. The City/Parish submitted a request to modify the approved Second RMAP
consistent with its proposal at the August 2008 meeting dated September 2008 .NEQ titled
“Second Remedial Measures Action Plan [RMAP2] Submittal for the Baton Rouge Sanitary
Sewer Overflow [SSO] Control and Wastewater Facilities Program" (“the 2008 Second RMAP

modification proposal”). The 2008 Second RMAP modification proposal is attached hereto as

Exhibit 1. ,
Agreement and Order Regarding . U.S. & LA v. Baton Rouge,
Modification of the Consent Decree . -2- : No. 01-978-B-M3 (M.D. La.)
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E. EPA and LDEQ have reviewed the City/Parish’s request to Bo&@ the approved
Second RMAP as set forth in the 2008 Second RMAP modification proposal and determined that
the proposed changes are consistent with the objectives set forth in Section V (Objectives) of the
2002 Consent Decree, consistent with current industry standards, and provide for completion of
all construction and fully operational status achieved by the same deadline set in the approved
Second RMAP (i.e. January 1, 2015).

F. The United States, the State of Louisiana, and the City/Parish have also agreed to
various technical modifications to Paragraphs 10, 13, 49, and 117 of the 2002 Consent Decree.
Appropriate changes to those Paragraph are proposed in this Agreement and Order Regarding
Modification of Consent Decree.

G. Paragraph 33 of the 2002 Consent Decree provides:

33. At any time after the Second RMAP is approved by EPA and/or LDEQ
pursuant to Section XVII (Review of Submittals), the City/Parish may submit for review
and approval pursuant to Section XVII (Review of Submittals) a proposal to modify the
remedial measure selected in the Second RMAP. Any proposal to modify the Second
RMAP shall be evaluated by EPA and LDEQ for consistency with this Consent Decree,
including Section V (Objectives), and industry standards current at the time the proposal
is submitted.

B. Any proposed modification of the Second RMAP which would
extend the schedule for completion of the work or materially alter the selected
remedial measure shall require the approval of the Court.

H. Paragraph 119 of the 2002 Consent Decree provides, “Material modifications may
be made to this Consent Decree only with written notification to and written approval of each of

the Parties and the Court and with an opportunity for public notice and comment in a manner

consistent with Paragraphs 122 and 123.”
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L The United States and LDEQ have determined that the modifications set forth in
the 2008 Second RMAP modification proposal would materially alter Eo selected remedial
measure within the meaning of Paragraph 33(B) of the 2002 Consent Decree and constitute
material modifications requiring “written mﬁmao/s_ of each of the Parties and the Court and with
an opportunity for public notice and comment” within the meaning of Paragraph 119 of the 2002
Consent Decree. -

J. The Assistant Attorney ngam_ on behalf of the United mﬁmﬁo.m and the
undersigned representatives of the City/Parish and the State of Louisiana certify that they mwo
fully authorized to enter into the terms and conditions of this Agreement and Order Wommﬂ&smc
Modification of the Consent Decree and to execute and legally bind such party to this document.

By the signatures of their representatives to this document, the wwa,om to the 2002 ;
Consent Decree hereby approve the modifications set forth below.

NOW THEREFORE, it is hereby ORDERED, ADJUDGED and DECREED as follows:

L. Except as mﬁoommmm__% modified herein, all provisions of the 2002 Consent Decree
shall remain in full force and effect.

2. The Second RMAP approved by EPA and hUmO on July 10, Nooq, is hereby
modified as set forth in the 2008 Second RMAP modification (Exhibit 1).

3. Paragraph 10 of the 2002 Consent Decree is hereby modified to read as mo_._oém“

10. The City/Parish shall provide a copy of this Consent Decree to
each engineering, consulting and contracting firm Ho,wo retained to perform Work
within ten (10) days after entry of this Consent Decree or, for Work commenced

after such date, upon execution of any contract relating to such Work. The
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City/Parish shall also provide a copy of any material modifications to the Consent
U.ooaoo to each contractor or oo:mc:msw within ten (10) days after Entry of such
material modifications by the Court. The City/Parish shall condition all contracts
entered into to perform Work upon conformity with the terms of this Consent
Decree. Any action taken by any contractor or consultant retained by the
City/Parish to implement the Q\Q\Wmamwuw obligations under this Consent Decree
shall be considered an action of the City/Parish for purposes. of determining
85@:.360 with this Zo&moa Consent Decree. In any woaos against the
City/Parish to enforce this Consent Decree, no act or failure to act by any officer,
director, employee, agent, servant, contractor, subcontractor, successor, or assign
of the City/Parish shall excuse any failure to comply with the requirements of this
Consent Decree.

4, In Paragraph 13 of the 2002 Consent Decree, the definitions of “Consent Decree”
and “Infiltration and Inflow” are modified to read as set forth co_.oé and the aom:Eo:m of
“Infiltration” and “Inflow” set forth below are added to the Consent Decree:

. "Consent Decree" means this Decree, all attachments and exhibits to this

Decree, all items approved by EPA and LDEQ pursuant to Section XVII
(Review of Submittals), and any modifications to the Consent Decree
approved by the Court pursuant to Section XXXIV. In the event of any
conflict between this Decree and any attachment, exhibit, or approved

item, this Decree shall control.

. “Infiltration and Inflow” or “I & I’ means Infiltration and Inflow into the
North, Central, and South Plant Collection Systems.

. “Infiltration” means the water entering a sewer system and service
connections from the ground, through such means as, but not limited to,
defective pipes, pipe joints, connections, or manhole walls.
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. “Inflow” means the water discharged to a sewer system, including service
connections, from such sources as, but not limited to, roof leaders; cellar,
yard, and area drains; crushed laterals; foundation drains; cooling water
discharge; drains from springs and swampy areas; manhole covers; cross-
connections from storm sewers; catch basin laterals; stormwater; surface
runoff; street wash water; or drainage.

5. The addresses for notice to LDEQ and the City/Parish pursuant to Paragraphs 49

and 117 of the 2002 Consent Decree are hereby modified to read as follows:

As to LDEQ:

Administrator

Office of Environmental Compliance

Louisiana Department of Environmental Quality
P.O. Box 4312

Baton Rouge, LA 70821-4312

Street Address
602 N. Fifth Street
Galvez Building
Baton Rouge, LA 70802
As to the City/Parish:
Director
Department of Public Works
City of Baton Rouge:

Parish of East Baton Rouge

Post Office Box 1471

Baton Rouge, Louisiana 70821 )
Street Address T
300 North Boulevard, Rm. 208
Old Municipal Building
Baton Rouge, Louisiana 70802

At any time after the Court %?o,ém?mm Agreement and ana. Regarding Modification of the
Oosmo.a Decree, any Humlv\ may modify the address set forth in Paragraphs 49 and 117 of the
2002 Consent Decree by sending written notice to all other Parties.

6. This Agreement and Order Regarding Zo&momﬂos of the Consent Decree shall
be lodged with the Court for a period of not less than thirty (30) days for public notice and

comment in accordance with Department of Justice policy and described at 28 C.F.R. § 50.7.
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The United States reserves the right to withdraw or withhold its consent if comments by the
public regarding the Agreement and Order Regarding Modification of .Eo Consent Decree
disclose facts or oosmaﬁmmo:m which indicate that the Consent Decree is inappropriate,
improper, or inadequate. This Paragraph does not create any rights exercisable by the
City/Parish.

7. The Parties agree and mo_mb.oéwommo that final approval by Plaintiff the State of
Louisiana, Department of Environmental Quality, and entry of this Agreement and Order
Regarding Modification of the Consent Decree is subject to the requirements of La. R.S.
30:2050.7, which provides for public notice in newspapers of general circulation and the official
journals of the Parish of East Baton Rouge, and opportunity for public comment, consideration
‘of any comments, and concurrence by the State Attorney General. This Paragraph does not

“create any rights exercisable by the City/Parish.

8. " The Court shall retain jurisdiction of this case until termination of the 2002
Consent Decree, for the purpose of enabling any of the Parties to apply to the Court for such
further order, direction, or relief as may be necessary or appropriate for the construction or
modification of this Consent Decree, or to effectuate or enforce ooEEﬂEoo with its terms as
modified by this Agreement and Order Regarding Modification of the Consent Decree, or to

resolve disputes in accordance with Section XXIV of the 2002 Consent Decree (Dispute

Resolution).
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Entered this  dayof

Agreement and Order Regarding
Modification of the Consent Decree

~ Agreement and Order Regarding
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200 s

Honorable Frank J. Polozola
United States District Judge

Oonmgmmm% 4-2

U.S. & LA v. Baton Rouge,
No. 01-978-B-M3 (M.D. La.)
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FOR THE UNITED STATES OF AMERICA:

D \Co_\m&,hhx zeo®

Date

.Ho\mmanu&
. Date )

Agreement and Order Regarding
Modification of the Consent Decree

. Agreement and Order ,Wmmwaim )
Modification of the Consent Decree

RONALD J. TEXPAS 7/
Assistant Attorniey General
Environment and Natural Resources Division

- United States Department of Justice .

Vg

VIR R

MICHAEL T. DONNELLAN

Senior Attorney o
Environmental Enforcement Section -
Environment and Natural Resources Division

~ United States Department of Justice -

P.O. Box 7611
Washington, D.C. 20044

Telephone: (202) 514-4226
Farcimila: M0\ K1A_0NO7T7

U.S. & LA v. Baton Rouge

-9- S No. 01-978-B-M3 (M.D. La.)

U.S. & LA v. Baton Rouge,

9 of
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FORTHE UNITED STATES OF AMERICA:

DAVID B DLUGAS
Unlited StatesAllorney
Midedle Districtof Louistana

JOHY 1. myﬁ% LA Bar No. 14976
wwi cant United States Attorney
die District of Louisiana
\www Florida St Suite 208
Baton Rouge, Louisiana 70801
T Mﬁmmmm% 2 ﬁw 389-0443

Facslmile: (22573890685
. U5 & LA v Yo Rouor,
w1 : Mo 019750 M3 (D Lo

LS. Al v Balon Re w
No. 01978501 Mk
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FORTHE UNITED STATES OF AMERICA:

Date MARK POLLI
Director )
Water Enforcement Divisions
Office of Enforcement and Compilance Assurance
United States Environmental Protection Agency
1200 Pennsvlvania Avenue, NW {22454,
Washington, 0. 20006 ;

eomentand Onder Rogds
SAidiss

« 11 -

S LA LA Y b Hovge,
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Mhmmww,@tmw,wew& TED STATES OF AMERICA:

o ﬁ@%@

Date %@mwﬁw RD E. GREENE

Leeithal Administrator

U.S: Environmental Protection Agency, Reglon 6
144% Ross mi critie ,
Dallas, Texas 75202

?,}
k2
0

A

Date FORBAINE DIXON

ant Reglonal Courssl

Srvvironmental wﬁ&wﬁxﬁ Agency, Reglont
: m mm 5 Avenue

axas 75202

s

Mﬁ;
{'3»

GELOUMEED
MLyREDiaa &, -
Altorpey fwswm%

O w:mmﬂuwﬁ suatony mm,%

Uniwed Stues Bav Z«;
1200 Pennsyivania Ave
W &xmwwﬁm e, 2001

ctitin Mw&ﬂ

B Loy Bt M.
?@ DEROTRR-MA D L

R LA v B Ry
Wy DUTRBME M I RS

Page 184
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ORI L ETAT

.

LTHROUGH THE DEPARTMENT OF

@ b M. HATCH
Aks Secretary

Office of Bavironmennt Complidnse ,
Loulsiana Department of Environmental Quality

W

Adtorney

Office of the Secretary |
Legal Services Division
Loyisiana Department of Environmental Guality
PO Bo 4302

Baton Rouge, Louvisiana 70821-4302

Telephoner 2282193905
Faesimile; {2238) 219-4068

S 13
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FORTHE CITY OF BATON ROL

\«

AND THE PARISH OF EAST BATON ROUGE:

Documetit™4-2  11/10/2008

MELVIN L. “Kip§ HOLDEN

Muavor-Prestdent

Cigy of Baon Bouge, Louisiana
M ish of East Baton Rouge. Louisiana

227 StoLouis Strest
Baton Rouge, Lowsiana 70

WQ BERT H. ABBOTT 111
Assistant Parish Attorney
wuu St Louis Street, B
Post Office Box 1471
Baon Reuge, Louisiana 70821
Telephone: {225} 3893114
Facsimile: {225) 38Y-5554
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UNITED STATES DISTRICT COURT
MIDDLE DISTRICT OF LOUISIANA

)
UNITED STATES OF AMERICA and )
STATE OF LOUISIANA, )
)
Plaintiffs, )
)
v. ) CIVIL ACTION NO.
. ) 01-978-B-M3

CITY OF BATON ROUGE and )
PARISH OF EAST BATON ROUGE, )
, )
Defendants. )
)

AGREEMENT AND ORDER Wmﬁ»&dﬁZO MODIFICATION

OF THE CONSENT DECREE
Exhibit 1

Second Remedial Measures Action Plan [RMAP2] Submittal
for the Baton Rouge Sanitary Sewer Overflow [SSO] Control

and Wastewater Facilities Program
(The 2008 Second RMAP modification proposal™)
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T

Prepared for
City of Baton Rouge/East Baton Rouge Parish
Department of Public Works
September 2008

Prepared by

CH2MHI
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Department of Pablic Works

September 1, 2008

CERTIFIED - RETURN RECEIPT REQUESTED

Mzr. Michael T. Donnellan

U.S. Department of Justice
PO Box 7611

Washington, D.C. 20044-7611 -

Ms. Mona Tates (6EN-WM)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1260

Dallas, TX 75202-2733

Mr. Ted R. Broyles 11

Louisiana Department of Environmental Quality
602 N. Fifth Street

Baton Rouge, LA 70802

Re:  City of Baton Rouge\East Baton Rouge Parish
Consent Decree-Civil Action No. 01-978-B-M3
Request for Modification to the Approved RMAP2 Submittal - Consent Decree
Section XlI-Paragraph 33 and also Section XXXIV- Paragraph 118 and 119

Dear Sirs and Madame:

The City of Baton Rouge/East Baton Rouge Parish (City/Parish) hereby requests a non-
material modification to the approved Second Remedial Measures Action Plan (RMAP2)
titled Sewer System Model Verification and Revised Second Remedial Action Plan that was
submitted by the City/Parish in November 2006, and formally approved by the U.S.
Environmental Protection Agency (EPA) and Louisiana Department of Environmental
Quality (LDEQ) in writing on July 10, 2007.

This non-material modification to the approved RMAP2 is in line with Consent Decree
Section XII - Paragraph 33, which states the following:

“33. Atany time after the Second RMAP is approved by the EPA and /or LDEQ

pursuant to Section XVII (Review of Submittals), the City/Parish may submit for

review and approval pursuant to Section XVII (Review of Submittals) a proposal to

modify the remedial measure selected in the Second RMAP. Any proposal to

modify the Second RMAP shall be evaluated by the EPA and LDEQ for consistency

with this Consent Decree, including Section V (Objectives), and industry standards
~ current at the time the proposal is submitted.”
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In addition, this RMAP2 submittal also adheres to Section XXXIV Modification - Paragraph
118 and the second sentence of Paragraph 119 of the Consent Decree as follows:

“118.  Schedules for completion of the Work, except the deadline for completion of
the Collection Systern Remedial Program set pursuant to Paragraph 34(D), may be
modified by the agreement of EPA, LDEQ), and the City/Parish. Allsuch
modifications shall be made in writing.”

119, Modifications to attachments or exhibits to this Consent Decree that do not
materially alter that document may be made by written wmﬂomggw between the
United States, LDEQ, and the City/Parish.”

This requested non-material modification to the already approved RMAP2 will not extend
the final compliance date beyond the January 1, 2015 deadline noted in the Consent Decree
and will not change the objectives of the Consent Decree as stated in Section V' — Objectives,
outlined below:

“It is the express purpose of the Parties entering into this Consent Decree:

- To require the City /Parish to achieve and maintain compliance with its NPDES
permits and CWA;

— To require the City/Parish to perform the Work required by this Consent Decree in
compliance with the applicable schedules; and

~  To further the goals and objectives of the CWA, particularly Sections 101, 301 3&
307,33 U.S.C. §§ 1251, 1311, and 1317.”

The intent is for this RMAP2 submittal to meet the reporting requirements set forth in
Section XII - Paragraph 31, 32, and 34 of the Consent Decree.

This RMAP?2 submittal includes the following:

s Cover Letter

~  Summary

- Submittal History Overview
- Personnel and Training

- Funding

- Discussion

»  Revised Second Remedial Action Plan (RMAP2) Projects

Note that since no formal approval has been granted at this time from the EPA or LDEQ for
the RMAP1 projects outstanding, that the City/Parish would also like at this time to request
formal approval of the RMAP1 project milestones attached.

Summary

The City/Parish has made schedule and project scope adjustments to reflect new
information resulting from more sophisticated modeling and engineering that occurred
during the past year. This new information will allow us to more expeditiously construct the
projects and continue to meet the objectives of Section V of the Consent Decree, mentioned
earlier.

As a result of these planning and engineering efforts, modifications to the configuration of
the conveyance system are included that are well within normal engineering adjustments.

2
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These revisions will result in more efficient &Ew&?ﬁ of the wastewater system in all
weather conditions and will also better provide for future plant needs. The products of these

efforts are depicted in the RMAP2 milestones identified by category in the attached
document.

Additional wet weather storage at the South WWTP will allow phasing out of the Central
WWTP. A meeting was held in Dallas, Texas on August 6, 2008 with representatives from
the City/Parish, the Department of Justice (DOY) (by teleconference), EPA, LDEQ (by
teleconference), and CH2M HILL in order to propose the South WWTP and Central WWTP
consolidation plan, which entails closing the Central WWTP and routing flows from the
Central area basin to the South WW'IP for treatment and storage. During which it was
requested by LDEQ that CH2M HILL meet with them to discuss the plan in more detail, as
well as to specifically address how the South WWTP performance will be affected as a result
of the plan. As requested, a meeting was held with CH2M HILL and LDEQ, on August 28,
2008 to discuss the proposed South WWTP and Central WWTP consolidation plan. During
the meeting LDEQ concurred with the ?om.oﬁma South WWTP and Central WWTP
consolidation plan.

Submittal History Overview

A summary of regulatory submittals to date provided by the Qa\\ Parish to the mmu\./ and
LDEQ is presented in Table 1.

TABLE 1
EPA and LDEQ Submitial History
4 Natne Date Submitted Additionat Information

Sewer System Model Verification and November 2006 Submittal of COM's 2005 BMAP2 Report

Revised Second Remedial Action Plan with changes inthe South WWTP Projects

Addressing Existing Noncompliance January 2007 Summary of findings/

issues and Future Wet Weather Flow recommendations for the South WWTP

Management Requiremenis at the South

WWTP

EPA RMAP2 Approval Letter July 2007 EPA Letter Approving November 2006
Submittal and South WWTP
recommendations. Disapproved inferim
limits and left for further discussion the
time extension request due to hurricanes

South WWTP Summary of immediate October 2007 Summary of IAP projects to date, per EPA

Action Plan Projecis phone request on October 12, 2008

EPA RMAP1 Project Status Report December 2007 . Summary of RMAP 1 projects fo date,

- including request for time extension

EPA Prioritization Submittal April 20608 Summary of program/BMAR2
prioritization, maps, draft milestones, per
EPA phone request on February 12, 2008

EPA Memorandum - Consolidation of - August 2008 City/Parish request “no objection® for the.

South and Central Wastewater retirement of the Central WWTP

Treatment Plants in Baton Rouge,

Louisiana

Request for Modification to the Approved September 2008 City/Parish formal RMAP2 Submiital
RMAP2 Submittal

3
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Personnel/Training

As presented in the Draft Wastewater Master Plan (May 2008), CH2M HILL evaluated system
staffing requirements and determined that with the closure of the Central WWTP there is
adequate staffing to maintain the system as planned. Under this proposed plan, the

City /Parish’s expanded wastewater system can be managed by a reassignment of mxwmg.,m
staff from the Central WWTP once closed.

The City/Parish intends to provide training through the use of the Program Manager
(CH2M HILL) through training manuals and other instruction as projects come online.

Funding

The City/Parish is currently able to fund the projects outlined in this RMAP submittal based
on their funding model. All RMAP projects have been estimated using cost estimating tools
developed by CH2M HILL. The estimates are presented in the supplemental documents
mentioned throughout this submittal. The City/Parish Department of Public Works
Financial Director incorporates the cost information into a funding model that is regularly
updated as project scopes are modified as well as to consider inflation, and construction
costs.

Discussion

As previously mentioned, the City/Parish hereby requests a non-material modification to
the approved RMAP2 titled Sewer System Model Verification and Revised Second Remedial
Action Plan that was submitted by the City/Parish in November 2006, and formally
approved by the EPA and LDEQ in writing on July 10, 2007.

The City/Parish and CH2M HILL are actively moving forward with the execution of these
RMAP2 projects included herein, anticipating the approval of this RMAP2 Submittal
September 2008 by the EPA and LDEQ. The City/Parish has advised the EPA and LDEQ that
an expeditious review and approval of this submission is needed in order to maintain
compliance schedules for dozens of projects that are dependent on each other in the critical
path project schedule. Many of these RMAP2 projects are currently underway due to the
tight schedule required by the Consent Decree. As presented in this submittal, the RMAP2
project milestone schedules presented in this communication are extremely compressed. To
this end, given that it takes approximately 2 to 4 years for a typical project to be completed
through the pre-design, design, and construction phases, most projects are being worked on
simultaneously.

The City/Parish and CH2M HILL will continually refine and perform quality control
reviews of the hydraulic model of the sewer system, incorporating new information as it
becomes available. These refinements may alter the RMAP2 projects. However, with the
"EPA and LDEQ approval, the City/Parish plans to regularly document all RMAP2 project
changes (scope changes, E‘owmg additions, and project deletions) in the quarterly and annual
reports to the EPA.

4
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I certify that the information contained in or accompanying this document is true, accurate,
and complete. As to the identified portions of this document for which I cannot personally
verify their truth and accuracy, I certify as the official having supervisory responsibility for
the persons who, acting under my direct instructions, made the verification, that this is true,
accurate and complete.

Sincerely,

Peter T. Newkirk
Director of Public Works

DO 1 copy
HPA 3 copies
LDEQ 3 copies

Cc: Honorable Melvin L. “Kip” Holden, Mayor-President
Mr, Walter Monsour, Chief Adipindstrative Officer
Mz, Mike Futrell, Assistant Chief Administrative Officer
Mr. Michael Donnellan, Environmental Enforcement Section, U.S. DOJ
Ms. Mona Tates, USEPA Region 6 (6EN-WM)
Mr. Ted Broyles, LDEQ
Mr. Wade Shows, City of Baton Rouge/ East Baton Rouge Parish Attorney
Mzr. Bob Abbott, City of Baton Rouge/ Last Baton Hmoﬁma Parish waoﬁ.xw% s Office
M. Bryan Harmon, DPW
Mr. Mark LeBlanc, DPW
Mr. Richard Wright, DPW
Ms. Amy Schulze, DPW
Ms. Cheryl Berry, DPW
Mr. Greg Wiley, DPW
Mr. Jim Hawley, CH2ZM HILL
Mr. Michael Ellis, CHZM HILL
Mr. Gordon Garner, CH2M HILL
Ms. Karen Johnson, CH2M HILL
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Consent Decree

Collection System Remedial Program
Revised Second Remedial Action Plan
(RMAP2) Projects

Revision September 1, 2008

This RMAP?2 revision updates the approved submittal dated November 2006. The updates are based
on results from continuing studies conducted by the City/Parish and the Program Manager,
CH2M HILL. Following is the introductory paragraph from the 2006 submittal.

“These descriptions are to provide general information about the type of work te be completed for each
project, as identified through hydraulic computer modeling. It is anticipated that, during engineering
and design, the project details may change due to site constraints or optimization of the design,
however, the overall program objectives will be met and the final consent decree deadline will be
achieved. Particular basins are identified herein based upon best available flow monitoring and
modeling information available at time of Revised RMIAP2 development. As additional data become
available and field conditions are confirmed, the specific basins for rehabilitation and pipe and pump
size changes may be updated.”

The City/Parish submits this document as the most current description of projects required to meet
the terms of the Consent Decree.

EPA Consent Decree RMAP Milestones

The tables presented in this submittal reflect the proposed milestone schedules for the Remedial
Measures Action Plan (RMAP) projects, pursuant to Consent Decree Section XII Remedial Measures
Collection System Remedial Program. The First Remedial Measures Action Plan {RMAP1) and
Second Remedial Measures Action Plan (RMAP2) projects are included.

The Consent Decree states that construction completion of the RMAP1 projects shall occur by May 4,
2007. However, in the EPA RMAP1 Status Report submitted to the EPA/LDEQ in December 2007, the
City/Parish requested a time extension for those projects that have not yet been completed due to
change in planned engineering technical approach from tunnels to rehabilitation and the
ramifications of Hurricane Katrina and Rita (refer to the EPA RMAPI Status Report - CHZM HILL,
December 2007 for more details). The EPA has verbally approved the request for time extension for
the RMAP1 projects mentioned in the report during a conference call in March 2008. However, since
no written approval has been granted by the EPA or LDEQ), the proposed RMAP1 milestone
schedules and status summary are attached for formal written approval at this time.

Also, in accordance with the Consent Decree, there are four construction milestone dates for RMAP?2
projects that are also depicted in schedule format: design completion and 33%, 66%, and 100%
completion of all projects. To define the 33% and 66% milestones, specific projects must have been
functionally completed with construction by some time period. These RMAP2 projects have been
redefined through digital modeling, engineering, and planning efforts of the program and are
described in more detail in the Program Delivery Plan (PDP) Update available in September 2008.
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The milestone schedules for each individual RMAP1 and RMAP2 project are identified in the tables
included in this submittal. Additionally, a milestone bar chart is also included for each classification
type of RMAPZ project, specifically comprehensive sewer rehabilitation, pump station and
transmission capacity improvements, and wastewater treatment and storage improvements.

TABLE 1
'EPA Consent Decree Summary and Proposed BMAP1 Milestones
: RMAP1 Projects RMAFT Projects
Completed Compleled |
Milestone Date Vay 42007 Se wgmousamm_ s | Project Status Summary
Construction Status Compiete Complzte
. Corresponding
Consent Decree Projects City/Parish Projects
RMAP1 Projects
N-05 PS8 24 Area Upgrades “P8 24/43 Area Upgrade v
{01-RMP-NO5)
N-08 PS 43 Area Upgrades
P& 44/46 Area Upgrades v
N-0¢ PS8 44/46 Area Upgrades {01-RMP-NOS)
PS 240 Area Upgradee v
N-10 mm 240 Area Upgrades {01-RMP-N10)
NTSN.S8 Eval. Study {99- v
AMP-N-89)
**Beliingrath Rehab. (03 v
RMP-N14) (NSRP)
***\.99 North Further “*Frenchiown Road Sewer v’
Investigations Retiab. (03-RMP-N15)
**North Area v
Comprehensive Rehab.
{03-BMP-N23}
**PS 45 Area Rehab. (00- v
RMPN31)
i S P3 2 Area Upgrades (01~ v
C-03 PS 2 Area Rehabilitation RMP-CO3)
e SSO SWWTP Infi. PS v
S-01B SWWTP Influent P8 Upgrade (99-RMP-SO18)
S<t1 PS40 Area 8-11 PS40 Area v
Rehabilitation Rehabilitation
S50 Engr-South (99-RMP- v
$99)
P8 944 Area Upgrade Grv v
%a‘smmag mocz._ “C;_‘-Qw mmsm—. A@@nmzvlwwmv
Investigations PS 944 Area Upgrade {89~ v
RMP-899) .
P$ 177 Area Upgrade {89- v
RMP-S99)
“*PS 211 Area Upgrades e

(99-RMP-S11)
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TABLE 1

EPA Consent Decree Summary and Proposed RMAP1 Milestones

RMAPT Projects RMAP1 Projects
Compieted Comgleted
...... Milestone Date |  ways,200 | sepmoernzom | Project Status Summary
Construction Status Complete Somplete
Corresponding .
Consent Decree Projects City/Parish Projects
RMAP1 Projects
Project suspended,
N:0t1 Choctaw Basin Return Choctaw Area Storage (04- Evaluating for inclusion in
Syster e FMP-N22) rage RMAP2 Plan. Project is
included as RMAP2:
Choctaw Storage.
Project suspended,
tn o . Evaluating for inclusion in
« inctuded as RMAP2:
: Choctaw Siorage PS.
Project suspended,
. Evaluating for inclusion in
y N-04 PS 47 Area RMAPZ2 Plan. Projectis
N-04 S 47 Area Upgrades Upgrades included as BMAP2; Group
Project 1B ~'Veterans
Memorial Parkway PS FM.
Project suspenided.
Evaluating forinclusion in
’ N-G7 PS 39/55 Area AMAPZ Plan. Projectis
N-07 PS 39/85 Area Upgrades Upgrades included as RMAP2: Group
Project 1B — Vetarans
Mermnoriai Parkway PS FM.
‘| Project suspended.
Evaluated forinclusionin
N-11 PS 65 Area Upgrades mm mw. waa%mwmﬁwwzu 0 RMAP2 and Master Plan.
Pg Project proposed as a part
of the Master Plan.
: o~ . 80% complete with
N-02 PS 49/52 Area Upgrades | | 40/52 Area Upgrade . Date TBD | construction. Projectin
? {01-RMP-NO2) ; )
dispute.
MN-12 Norih'Sewer Rehab North Sewer Rehab Completed 4h .
Projects Projects (03-BMP-N12) quarter 2007 | Proiect complotod.
S-08 Industriplex Area w,”wmwmﬁ%x HMM@VW% 55 2™ Quarter Design finalized. Advertising
Upgrades m%.momma 2010 for bids in 1% quarter 2009.

. Design finalized. Advertised
S-14 Kleinpeter Area Kleinpeter Area Upgrades 2" Quarter | for bids in July 2008, Bid
Upgrades (03-RMP-$14) 2010 opening expected 3“ quarter

. : 2008.
Final design submitted fo
s PS 138 Area Upgrades 2nd Quarter | DPW for review. Advertise
$-16 PS 136 Area Upgrades | g0 nyip.g16) 2010 for bids expected in 4"

quarter 2008.

*Notes: This project was executed as a combination of two RMAP1 projects

“*Notes: These projects were added as BMAP 1 projects by thie City/Parish after entry into the Consent Decree

““*Notes: This RMAP 1 project was split up info multiple projects for better execution
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RMAP2 Project cmmn:_%oum and Schedule for Completion

The RMAP2 projects are separated into three categories with descriptions and schedules muaoaﬁmm
for all projects.

Category 1: Comprehensive Sewer Basin Rehabilitation

Based on sewer system digital model analysis and flow monitoring, 26 sub-basins within the
collection system require comprehensive rehabilitation. The areas requiring comprehensive
rehabilitation are described herein in more detail than was available in the November 2006 RMAP2
submittal. Design and analysis of the first five sub-basins is currently in progress. Rehabilitation is
the primary method of removing excessive Infiltration/Inflow from the collection system.

Table 2 presents the 26 category 1 comprehensive rehabilitation sub-basin projects and anticipated
delivery milestone schedules. Status summaries are also provided for those projects already
underway.

Note that pump station improvements are included in the projects listed in Category 2, Pump
Station and Transmission Improvements on the following pages.
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TABLE 2

EPA Consent Decree RMAPZ Milestones for Category 1 Projects

33% 66% - 100%
Congtsuction  Comstrustion  Constriction
Milewt Ml Milest
4th QTR 15t QTR 4h QTR
Milestone Date 2012 2014 2014
- Construction Status | C Co xz ﬂ trisct
TComp CComplote. Gomglete Project Status Summary
Project Descriptions
RMAP2 Projects

Jefferson Hwy — HooShooToo e Construction contract awarded by DPW. Awaiting

Road EPA granis approval. Construction expected fo
begin 4™ quarter 2008.

Staring Lane - Boone Drive v Contractor finalized and completed cleaning and
physical inspection {(CCTV, smoke testing, manhole
inspection, etc.} of sewers. Contractor submitted
physical inspection data. Field reconnaissance and
basin observations aré complsted. Data analysisis
ongoing.

Gardere Lane - Burbank Road v Field inspection {CCTV, smoke testing, manhoie
inspection, etc.) completed/submitted by contractor. -
Field inspection data review and analysis is
complete. Basin characterization report submitted.
Design consultant selected. Design contract
negotiated. Design notice to proceed was issued.
Design ongoing.

Oak Villa Bivd - Choctaw Street v Work order issued for cleaning and inspection
{CCTV, smoke testing, manhole inspection, eic.)
work. Contractor cleaning and inspection field work
is ongoing. Basin observations and field
reconnaissance is ongoing. Data analysis is
expected next quatrter.

Scotland Avenue - Progress Road v Cleaning and inspection (CCTV, smoke testing,
manhole inspecticn, etc.) is ongoing.

Elm Grove Garden Road - Harding v

Blvd

Sharp Road - Florida Bivd v

Kenitworth Blvd - Boone Drive v

Foster Drive - Government Street v

Silverleaf Road - Ford Street Ve

Brookstown Road - Evangeline v

Street

Bluebonnet Blvd - Jeflerson Hwy v

Highland Road - Washington v

Strest

Stanford Avenue - Moming Glory v

Road

Airline Highway - Goodwood Bivd v

Acadian Thruway - Glaycut Road e
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TABLE 2

EPA Consent Decres RMAP2 Milestones for Category 1 Projects

33% 66% 100%
Construction  Construction . Consiruction
Kilesione fdilestone Milestone
4th Q78 18t QTR 4th GTR
Iilestone Date 2012 2014 2014

Construction Status

Consfrugtion Construction Ooﬁ:.cﬁ,o«_

£ fonatly Fungy Iy Fi

»_3

Complete o

vl

Project Status Sumnary

Project Descriptions
RMAP2 Projects

Acadian Thruway - Perkins Road

v

Antioch Road ~ Chadsferd Drive

Jones Creek Road - Tiger Bend
Road

Scenic Highway - Spanish Town
Read

Siegen Lane -Interstate 10

interstate 110 - Hollywood Street

Ardenwood Drive - Winbourne
Street

Flannery Road - Florida Bivd

East Boulevard - Government
Street

North 38th Street - Gus Young
Avenue
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Category 2: Pump Station and Transmission Improvements

The Infoworks digital model was used to identify necessary increases in capacity of existing
gravity trunk sewers, pump stations, and transmission mains in order to accommodate peak
wastewater flows remaining in the rehabilitated collection system.

Table 3 presents a list of category 2 projects with project delivery milestone schedules. Hu«o_mﬁ
status summaries are provided for wSmm projects already underway.
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TABLE3

EPA Consent Decres RMAP Milestonas for Category 2 Projects
All RMAPZ Projects Wil Have Milestone Completion Design Dates - 3rd Quarier 2013

33% 66% 100%
Consiruction Comnstruction . Consiruction
Milestane Milestone Milestone
4th QTR 1st QTR 4th QTR .
Milestone Date 2012 2014 2014
Construction Status | Construction  Construction - Construction
mﬂﬁwﬂw_« ﬂmwﬂmﬁwu« wﬁwﬁﬂm,‘ Project Status Summary
Project Descriptions .
RMAP2 Projects
Capital Lake Drive - Gayosa v Design consultant selected. Notice to Proceed for
Street designissued to the consultant in July 2008.
Preliminary design has begun,
Gurney Road - Joor Road v E 90% design submitted and reviewed. Design is
. ongoing and is scheduledto be oog_ummaa 3¢
guarter 2008.
Multipie Pump Stations - Lovett v 80% amm.mn submitted and reviewed. Design is
Road Area ongoing and is scheduled to be completed 3"
quarter 2008,
Comite Road - Foster Road v Design.is ongoing and is expected to be finalized 4
. quarter 2008.
Foster Road - Hooper Road v Design is ongoing and is expected to be finalized 4™
quarier 2008.
Red Mud Lakes v Design Consultant selected. Design Notice fo
Proceed is expected to be issued in §° “ quarer
2008,
South Boulevard - St. Joseph v Design Consultant selected. Notice to Proceed for
Strest design is expected 3" quarter 2008.
Downtown Area - PS59Y v Dralt project definition compieted. Design
improvements Consuitant selection and Notice te Proceed for
design expected 4" quarter 2008.
Downtown Area - P§15, PS19 & v Draft project definition completed. Design
. PS60 improvernents Consultant selection and Notice to Procsed for
design expected 4" quarter 2008.
Highland Ftoad - Buchanan Street v Design Conguliant wwmmﬁg Notice to Proceed for
. design expected 3" quarter 2008.
Citiplace/Essen Area -PS119 & v Design Consultant selected. Design Consultant
Forcemain improvements Notice to Proceed expected to beissued in 3
quarter 2008. Design schedule to begin 3rd quarter
2008.
Group 1A - Veterans Memorial v Design consuitant selection expected 3 quarter
Parkway - Gravity Mains 2008.
Group 1B - Veterans Memoria! v Design consultant selection anticipated 3™ quarter
Parkway - PSFM 2008,
Perkins/Old Perkins Area - v Design oommn_&:m selection anticipated 3" quarter
Booster PS 514 Improvements 2008.
Group 2 - Small Pump Stations v Draft project amz:&_o: compileted. Design constiftant

selection antigipated 3% quarter 2008.
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TABLE 3

EPA Consent Decree RMAP Milestones for Category 2 Projects
All RBMAP2 Projects Will Have Milestone Completion Design Dates - 3rd Quarter 2013

33%
¢

66%
c

Milestone

Milestone

100%
Construction
HMilestone

Milestone Date

4 QTR
2m2

1st QTR
2014

4th QTR
2014

Construction Status

Construction
Functicnally
Complete

Construction
Funciionally
Complete

Construction
Functionaily
Complete

Project Status Summary

Project Descriptions
RMAP2 Projects

Highiand Road - Burbank Drive

v

design expected in 3
scheduled to begin 3" quarter 2008.

Design Consultant selected. Notice to Proceed for

¢ quarter 2008. Design

Nichoison Dr -Highland Rd -
Perkins Rd :

Perkins Road - Dahlia Street

\

25th Street - North Acadian
Thruway

Government 5t - South Acadian
Thruway

Plank Road - Kleinpeter Road

O'Neal Lane - .Jones Greek Road

O'Neal Lane - Tiger Bend Road

Multipie PS - Nicholson Dr -
Brightside Dr

PS 58A Overflow Pump Station

IR RN N RN

Staring Lane FM A - Burbank to
Highiand

quarter 2008.

Design completed and is expected to advertise 4"

Staring Lane FM B - Highland to
Perkins

Design ongoing.

Staring Lane FM C - Perkins to PS
58 .

\

Survey completed.

Multiple PS - Jefferson Hwy - Park
Forest Dr

Adgriine Highway - Jefferson
Highway

Essen Lane - Interstate 12

A

Multiple PS - Highfand Road -
Kenilworth Parkway

‘\

Multiple PS - Fiorida Blvd -
Sherwood Forest Bivd
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TABLE 3
EPA Consent Decres RMAP Milestones for Category 2 Projects
All BMAP2 Projects Wil Have Milestone Completion Design Dales - 3rd Quarter 2013

33% 66% 100%
Constructi c then  © i
Milesione fdilestone Milestone

4t QTR 18t QTR 4th QTR
Mitestone Date 2012 2014 2044

Construction Status | Construstion  Construction  C ction
. Functionally F Hy £y 1
Compiete Compiete

Complete Project Status Summary

Project Descriptions
RMAP2 Projects

Multiple PS - Piank Road -
Thomas Road

Multiple PS - Piank Road -
Harding Boulevard

Multiple PS - Highway 61 - Plank
Road

Multiple PS - Jones Greek Rd -
Figer Bend Rd

Airline Highway - Interstate 12

Florida Boulevard - Sherwood
Forest Boulevard

Goodwood Boulevard - South
Flannery Road

Joor Road - Greenwedl Springs
Road _

Plank Road - Port Hudson Pride
Road

Essen Lane - Highland Road

Ouzk Villa Boulovard - Monteroy
Boulevard

Lovett Road - Greenwell Springs
Fload )

Highland Road - _..mm Drive

Muitipie PS - Hooper Rd -
Greenwel Springs Rd

Mutltipte Booster PS - Hooper Rd -
Lovett Rd

- Multiple PS - Prescott Rd -
Greenwell Springs Rd

Multiple PS - O'Neal Ln - S,
Harrells Ferry Rd

Multiple PS - O'Neal kn - S.
Harrelis Ferry Rd
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TABLE 3

£PA Consent Decroe BMAP Milestones for Catagory 2 Projects

All BMAP2 Projects Wil Have Mitestone Completion Design Dates - 3rd Quarter 2013

33% 66% 100%
< i fo} i Constructio
Milestone Milesione Hilastone
Ah QTR 18t QTR 4th QTR
Milestone Date 2012 2014 2014
Construction Status ﬂ. st ﬂ o n.wmoa ﬂ t m_
c wi Y Co maw i mﬁgﬁomse Project Stalus Summary
Project Descriptions
RMAPZ Projects
Airine/Florida Boulevard Area - v
PS30-Improvements & New PS
Multiple PS - Burbank Drive - v
Siegen Lane
New Central WWTP PS, PS 2, 3, v
4,5,6,7,&10
Mew Central WWTP FM v
FMiromPS2,3,7,10,&5 v

)] N1 .
\ m&wﬂ%ﬁﬁﬂ%&mm@@wmg&:@

Modificatign afithe Copseat Beerano 78 F P

11
Documgnt,j4-4  11/10/2008  PEsSE-Af,

n Rouge,

(M.D. La.)




Category 3: Wastewater Treatment and Storage

This category of projects includes improvements at the City/ Parish WWTP’s, as well as
storage facilities throughout the service area.

Presently, there are not any RMAP2 projects that have been identified at the North WWTP.
Also, the existing Central WWTP has insufficient flows to justify the cost of renovation and
upgrading for future requirements, and will be retired when the RMAP?2 projects are
completed at the South WWTP. Flows predicted for the current central service arca will be
diverted to the South WWTP.

Wastewater Treatment Projects that are part of RMAP2 submittal are sumunarized below
and their corresponding milestone schedules are shown in Table 4:

¢ Immediaté Action Plan (IAP) South WWTP Project that includes screening, trickling
filter recirculation pumping, ﬁ&g&% treatment improvements, and bio-solids
thickening improvements. Design is completed for this project and is currently in the
construction bidding phase with bids opened on August 19, 2008 and currently under
review.

» Phase 1 Improvements at the South WWTP for Wet Weather Flow-including influent
pumping, screening and grit removal for a predicted flow of 345 MGD. Phase 1 also
includes 64 million gallons of equalization storage at the South WWTP.

e Phase 2 Improvements at the South WWTP include wet weather flow treatment with a
- peak capacity of 200 MGD (as previously approved in the November 2006 RMAFP2}.

In addition, there are two storage projects sized to reduce peak flows to existing treatment
plants that are also a part of this RMAP2 submittal, and are listed below mﬁm depicted as
well in Table 4:

+ South - Choctaw Storage Facility
» North —~ Hooper Storage Facility

These storage projects are part of the transmission system which permits retainage of wet
weather peak flows.
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TABLE 4

EPA Consent Decree RMAP Milestones for Category 3Projects
All RMAP2 Projects Will Have Milestone Completion Design Dates - 3rd Quarter 2013

33% - 66% 100%
Construction  Construction  Construction
Milestone Milestone Milestone
Ah QTR 1stQTR 4th QTR
Milestone Date 2012 2014 2014
Construction Status | Construction  Construction  Construction
. F fonath Fi i Fi 1 N
Mﬁ.wdwm%ow OQBE«..S« Compiste Project Status Summary
Project Descriptions .
) RMAP2 Projects

Choctaw Storage, PS 524, PS v Ongoing project definition.
51A, PS 51AA, & FiMis, & Retumn
Pipe
Hooper Storage g
South WWTP iAP-Consolidated — v Bids opened August 19, 2008. Notice to Proceed
Screening, Primary Treatment, expected to be delivered for construction in 3
Trickiing Filter Recirculation, quarter 2008, -
Siudge Handling
South WWTP IAP- Effluent v Project compieted.
Pumping improvements
South WWTP - Phase 1 v
South WWTP - Phase 2 - PDP v
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Project Delivery Schedule

The attached delivery schedule for all projects is divided into design, 33%, 66%, and 100%
completion of the required work under the consent agreement. Progress with respect to the
attached schedule will be reported quarterly and annually as required. Variance from the
submitted individual project schedules is anticipated based on weather, business conditions,
and variability of construction contract compliance. Completion of the entire program on
the attached schedule is feasible and the City-Parish intends to pursue the work as planned.
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